
State of California Department of Transportation Page 1
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-34.6/35.2

07-LA-1-51.0/52

07-LA-1-/28.6

07-LA-2-15.1/0

Fed Aid

HB4N

HB4N

HM3

HA23

HA21

HA23

Pgm Code

ROUTE 1 AT RONAN AVENUE IN THE CITY

OF LA/WILMINTON

IN LOS ANGELES COUNTY IN HERMOSA

BEACH AT 2ND STREET

IN LOS ANGELES COUNTY, IN SANTA

MONICA AND LOS ANGELES, ON ROUTE 1

FROM MCCLURE TUNNEL TO ROUTE 1/10

SEPARATION AND ON ROUTE 10 F

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

IN LOS ANGELES COUNTY AT ROUTE 2/5

INTERCHANGE

Description 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN

SIGNAL UPGRADE, ADA CURB RAMP

CLEAN BRIDGE DECK AND REPLACE SEALS

CONSTRUCT TIEBACKS, MICROPILES,

BRIDGE PRESERVATION

REPAIR FIRE DAMAGED BRIDGE/CONNECTR

Type Of Work

RAKAN INC

JFL ELECTRIC INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C A RASMUSSEN INC

Contractor

TUSTIN CA 92782

LOS ANGELES, CA 90001

TEMPE AZ 85282

VALENCIA CA 91355

IRVINE CA 92614

VALENCIA CA 91355

(949)698-9872

(323)581-4400

(602)437-1711

(661)367-9040

(949)252-0441

(661)367-9040

SAAD, HUSSEIN

ALONZO, BERNARD

SAYKALI, ZARIF

TRUJILLO, GILBERT, JR

RAM, MAHINDA

RESLER, CAESAR

Resident
Engineer

(562)860-3085

(562)345-3145

(310)821-1847

(310)345-6270

(310)821-1847

(818)637-2509

 $197,299

 $313,236

 $1,973,943

 $4,134,319

 $2,727,763

 $4,128,796

Bid + CCOs

 $147,181

 $588

 $2,051,995

 $210,295

 $2,284,153

 $989,212

Comp To  date

 $0

 $0

 $0

 $0

 $1,010,213

 $989,212

This Month

02/06/13

06/20/13

04/12/12

12/04/12

07/13/12

10/28/13

Awarded

04/03/13

07/15/13

05/09/12

01/10/13

08/16/12

10/28/13

Approved

12/30/13

03/17/14

10/21/13

08/30/14

03/30/14

12/26/13

Est Comp

 72%

 0%

 95%

 9%

 83%

 35%

%Time

 74%

 0%

 98%

 5%

 82%

 24%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

07-4T3904

07-4T5404

07-4Y7404

07-4L2214

07-4Y1504

07-4X1104

Contract 

  

  

  

ACST-P414-(100)4

ACBR-STPX-(156)E

  

  

  

  

--()

7-   1-(6E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

  

2312 PARK AVE SUITE 116

8257 COMPTON AVENUE

1310 W 23RD STREET

28548 LIVINGSTON AVE

1792 KAISER AVENUE

28548 LIVINGTON AVE

17912 CRUSADER AVE

#101

13230 FIRESTONE BLVD

SUITE E-2

12975 W. CULVER BLVD.

12975 W CULVER BLVD

2090 FERN LANE

CERRITOS CA 90707

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

Accepted

11/19/13

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-32.5/32.5

07-LA-5-.7/.7

07-LA-5-1.0/18.4

Fed Aid

HM3

HB1

HM1

HA23

HA12

HM4

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

IN ANGELES NATIONAL FOREST NEAR LA

CANADA FLINTRIDGE, 3 MILE NORTH OF

WOODWARDIA CANYON BRIDGE

IN KERN COUNTY NEAR LEBEC AT THE

FRAZIER SAND-SALT SHED

IN LOS ANGELES, ROUTE 5, 105, & 405

AT VARIOUS LOCATIONS

Description 

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

REGRADE SLOPE/CONSTRUCT DEBRIS WALL

CONSTRUCT SAND-SALT SHED

REPLACE OVERHEAD SIGN PANELS

Type Of Work

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

GRANITE CONSTRUCTION COMPANY

KOCH & KOCH INC

HIGHLAND CONSTRUCTION INC

Contractor

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

PENN VALLEY CA 95946

ORANGE CA 92868

(951)352-4300

(818)768-4757

(323)558-8000

(661)726-4447

(530)432-4000

(714)538-5156

MOHSENZADEH, ALI

IRA, ALFRED

RESLER, CAESAR

RESLER, CAESAR

HARTANTO, HINDRAWAN

NJOYA, DAVID

Resident
Engineer

(213)792-8867

(805)480-4928

(818)637-2506

 

(661)726-0148

(310)609-0264

 $807,667

 $2,608,988

 $6,870,660

 $1,298,462

 $786,518

 $615,511

Bid + CCOs

 $634,253

 $2,521,132

 $7,014,863

 $0

 $810,469

 $575,339

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $8,828

This Month

03/26/12

04/19/12

06/20/12

11/07/13

01/02/13

01/07/13

Awarded

04/16/12

05/16/12

07/30/12

11/25/13

01/24/13

01/29/13

Approved

09/21/13

08/22/13

12/31/13

12/03/13

12/11/13

Est Comp

 85%

 94%

 39%

 0%

 81%

 0%

%Time

 78%

 94%

 96%

 0%

 100%

 93%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

07-4Y9104

07-266904

07-4Y9304

07-3X4104

07-4T3504

07-1W2004

Contract 

  

ACST-P000-(C34)9

  

CSTP-17D8-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

  

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

P O BOX 50085

P O BOX 909

133 N PIXLEY STREET

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

45120 13TH STREET

WEST

18730 S. WILMINGTON

AVE STE103

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

LANCASTER, CA 93535

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.0/11.5

07-LA-5-9.7/18.4

Fed Aid

HB5

HB5

HB5

HB5

HB71

HM3

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN LA COUNTY AT VARIOUS ROUTE:LA 5,

PM 9.03/11.5, LA 110, PM 6.36/6.66,

LA 405, PM 8, LA 605, PM 0.48, AND LA

57, PM R1.78/R2.2

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND COMMERCE ON RTE 5 FROM SLAUSON

AVENUE OVERHEAD TO S5-S10 OVERHEAD

AND RTE 10 FROM E10-N5

Description 

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

CONSTRUCT CURB RAMP, MODIFY SIGNALS

JOINT SEAL,POLYESTER OL,METH DECK

Type Of Work

C C MYERS INC

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

LATCO CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

Contractor

ANAHEIM, CA 92805

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SUN VALLEY CA 91353

SAN DIEGO, CA  92111

SANTA ANA CA 927111238

(714)978-2726

(760)916-9100

(760)916-9100

(818)767-8418

(619)341-9515

(714)769-7025

TRAN, KELVIN

LEE, PETER

OBEID, AMJAD

SAKER, GEORGE

WANG, PAUL

SAMY, RAGY

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(562)345-3125

(562)926-2537

(626)572-6700

 $39,084,984

 $89,072,769

 $74,739,726

 $121,851,353

 $330,529

 $1,367,797

Bid + CCOs

 $17,310,872

 $30,977,909

 $15,784,234

 $21,878,197

 $326,218

 $222,292

Comp To  date

 $1,531,314

 $1,240,272

 $1,806,356

 $2,508,047

 $0

 $114,650

This Month

11/28/11

08/19/11

08/14/12

08/23/12

06/12/12

05/22/13

Awarded

12/21/11

09/13/11

09/18/12

09/18/12

07/05/12

06/13/13

Approved

09/05/14

01/10/17

08/31/17

05/30/18

08/26/13

04/18/14

Est Comp

 43%

 38%

 21%

 14%

 100%

 27%

%Time

 44%

 35%

 21%

 18%

 100%

 16%

% Work 

 

 

 

 

COMPLETED

 

Message

07-215914

07-2159C4

07-215934

07-215944

07-4T4404

07-1W3904

Contract 

  

IMOO-5294-(9N )

  

  

ACST-X037-(155)E

  

  

--()

  

  

-    -( )

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

7710 BALBOA AVE. STE. 210A

P O BOX 11238

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

11229 S WOODRUFF AVE

13230 FIRESTONE BLVD

SUITE A-2

13230 FIRESTONE BLV

UNIT E2/F2

902 SAN GABRIEL BLVD

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

SANTA FE SPRINGS CA

90670

SANTA FE SPRINGS, CA

90670

ROSEMEAD, CA 91770

Accepted

10/21/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

07-LA-5-22.5/0

Fed Aid

TEA1

26.700

HB1

HA27

HM3

20.201130

Pgm Code

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES, AT LA-5, AT POSTMILE

18.5 TO 31.2

IN CITY OF LOS ANGELES LA-5 LA-2

SEPARTN PM22.5 BR 53-0577 NORTH OF

DOWNTOWN AREA CONSTRUCT SUPPORT

SHORING INSIDE TUNNEL DIR'S EM

Description 

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

UPDGRADE MBGR & CRASH CUSHIONS

UPGRADE MEDIAN CONCRETE BARRIER

JOINT SEAL,METH DECK,SPALL REPAIR

PERFORM EMERGENCY REPAIRS ON BRIDGE

Type Of Work

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

O'DONNELL CONSTRUCTION, INC.

PETERSON CHASE GEN ENG, INC.

J MCLOUGHLIN ENGINEERING CO

INC

C A RASMUSSEN INC.

Contractor

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

SAN DIMAS CA 91773

IRVINE, CA 92614

RANCHO CUCAMONGA CA 91730

VALENCIA, CA  91355

 

(909)599-1612

(909)394-4510

(949)252-0441

(909)944-1037

(661)367-9097

PATEL, PRAVIN

PATEL, PRAVIN

PATEL, PRAVIN

WANG, SIMON YEH-FU

SHALVIRI, ALI

RESLER, CAESAR

Resident
Engineer

(626)572-6702

(626)572-6700

(626)572-2700

(626)572-6700

(818)254-7383

(818)637-2506

 $649,456

 $792,570

 $1,010,277

 $5,031,830

 $847,176

 $4,985,000

Bid + CCOs

 $8,413

 $718,632

 $908,549

 $4,941,542

 $428,797

 $4,036,349

Comp To  date

 $0

 $0

 $97,738

 $0

 $110,835

 $3,037,973

This Month

01/04/10

04/28/11

03/06/13

02/08/11

05/24/13

07/16/13

Awarded

02/23/10

05/17/11

03/21/13

02/28/11

06/13/13

08/05/13

Approved

04/23/14

07/27/15

11/24/14

01/15/14

01/31/14

01/13/14

Est Comp

 35%

 52%

 100%

 99%

 61%

 47%

%Time

 2%

 90%

 88%

 96%

 51%

 81%

% Work 

 

 

OVER RUN

 

 

 

Message

07-246404

07-2464E4

07-274504

07-184104

07-1W3304

07-4X1004

Contract 

ACST-0053-(028)E

  

ACNH-X037-(159)E

ACHS-0052-(948)E

  

  

  00-53 0-(8E)

  

--()

G 00-52 9-(8E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

  

SWPPP

  

  

PO BOX 6270

113 E. ARROW HWY

559 W. COVINA BLVD.

1792 KAISER AVE

10641 FULTON COURT

28548 LIVINGSTONE AVENUE

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 S. SAN GABRIEL

BOULEVARD

902 SAN GABRIEL BLVD

2090 FERN LANE

2090 FERN LANE

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-5-24.6/88.6

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Fed Aid

HM3

HB5

HE11

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT HOV LANES

MODIFY INTERCHANGE

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY, INC

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

Contractor

IRVINE CA 92614

SUN VALLEY,CA 91353-1489

VALENCIA, CA 91355

SUN VALLEY CA 913531489

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

(949)252-0441

(818)767-8418

 

(818)767-8418

(818)362-9200

 

AMADI, PATRICIA

KWAN, KIN

RESLER, CAESAR

GURFINKEL, VLADIMIR

CAO, RODOLFO

EID, EMILE

Resident
Engineer

(818)364-2760

(818)637-2506

(818)637-2506

(562)572-5538

(213)712-4785

(818)768-1939

 $1,242,736

 $55,939,885

 $6,401,617

 $162,648,823

 $57,561,044

 $114,604,368

Bid + CCOs

 $223,792

 $26,394,879

 $6,642,456

 $3,845,858

 $51,480,648

 $87,288,451

Comp To  date

 $201,445

 $379,324

 $0

 $173,266

 $1,132,448

 $1,447,920

This Month

05/28/13

12/06/10

10/11/10

11/29/12

10/14/10

05/06/10

Awarded

06/13/13

12/20/10

11/02/10

12/20/12

10/26/10

05/24/10

Approved

01/01/14

08/17/15

08/31/13

01/31/18

12/30/14

10/07/15

Est Comp

 77%

 78%

 100%

 13%

 82%

 61%

%Time

 18%

 47%

 98%

 2%

 89%

 76%

% Work 

 

 

OVER RUN

 

 

 

Message

07-1W3604

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

Contract 

  

CMLN-6207-(055)

  

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

  

--()

  

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

  

  

  

6207- 056-()

6207- 054-()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

PO BOX 1489

28548 LIVINGSTON AVE

P O BOX 1489

PO BOX 1489

9215 CRANFORD AVE

13171 TELFAIR AVE.

STE 101

2090 FERN LN

2090 FERN LN

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVENUE

9225 CRANFORD AVE

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-53.6/56.3

07-LA-5-53.7/0

Fed Aid

HA22

HE13

HA22

HB4N

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SANTA CLARITA FROM 0.2 MILE SOUTH

OF 5/14 SEPARATION TO 0.2 MILE NORTH

OF LAKE HUGHES RO

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

CITY OF SANTA CLARITA LA-5 AT THE

SANTA CLARA RIVER BRIDGE (NO. 53-

2925/PM 53.7) REPAIR & REPLACE BRIDGE

JOINT ASSEMBLY DIR'S EMER

Description 

ROADWAY REHABILITATION

CONSTRUCT HOV LANES AND CONNECTORS

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGES WITH PCC

CONSTRUCT SLOPE PAVING AND DRAINAGE

REPAIR & REPLACE BRIDGE JOINT

ASSEMBLY

Type Of Work

SECURITY PAVING COMPANY INC

MCM SECURITY PAVING, JV

C A RASMUSSEN, INC

FLATIRON WEST INC

WESTCOAST PUBLIC WORK INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 913532617

BLOOMINGTON, CA 92316

VALENCIA CA 91355

SAN MARCOS CA 92078

WOODLAND HILLS CA 91364

SAN DIMAS, CA 91773

(818)767-1489

(909)875-0533

(661)367-9040

(760)916-9100

(818)206-9990

 

TIEU, FRED

GURFINKEL, VLADIMIR Y.

TIEU, FRED

AL-JAMAL, ABDUL

WANG, SIMON YEH-FU

AMADI, PATRICIA

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(805)797-1348

(626)572-6700

(805)391-3555

 $11,327,142

 $135,522,603

 $9,498,652

 $44,297,023

 $1,431,403

 $1,185,000

Bid + CCOs

 $181,275

 $134,416,354

 $2,541,970

 $29,655,421

 $680,425

 $0

Comp To  date

 $121,930

 $278,022

 $1,440,896

 $1,584,744

 $232,818

 $0

This Month

12/12/12

03/27/08

06/03/13

02/27/12

03/25/13

09/16/13

Awarded

01/10/13

05/01/08

06/27/13

03/22/12

05/01/13

10/11/13

Approved

08/06/14

03/24/14

08/27/14

10/09/14

01/30/15

Est Comp

 24%

 78%

 24%

 100%

 24%

 0%

%Time

 2%

 97%

 27%

 67%

 47%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

07-252614

07-168004

07-252634

07-2332A4

07-258804

07-4X0304

Contract 

IM-005 -(081)

CMLN-6207-(046)N

ACIM-0053-(080)E

ACIM-0053-(044)E

ACST-X037-(162)E

  

--()

--()

--()

--()

  X0-37 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

SWPPP

  

  

P O BOX 1489

19010 SLOVER AVE/PO BOX 867

28548 LIVINGSTON AVE

1770 LA COSTA MEADOWS DRIVE

20058 VENTURA BLVD #318

559 W. COVINA BLVD.

45120 13TH STREET

WEST

1317 TELFAIR AVE, STE

101

45120 13TH STREET

WEST

13171 TELFAIR AVE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE

SUITE 101

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-54.4/54.8

07-LA-5-54.4/54.4

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-.4/0

07-LA-10-4.9/14.8

Fed Aid

HA42

HB4N

HA23

HA22

HA23

HB1

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA BETWEEN 0.4 MILE NORTH OF RYE

CANYON ROAD AND 1.4 MILES SOUTH OF

ROUTE 5/126 INTERCHANGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA AT THE SOUTHBOUND ON-RAMP

FROM RYE CANYON ROAD

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.4 MILE EAST OF ROUTE 10/101

SEPARATION

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

Description 

UPGRADE WEIGH STATION

INSTALL AND UPGRADE SIGNAL AND HMA

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

RECONST FAILED SLOPE & RETAIN WALL

INSTALL MBGR AND CONCRETE BARRIER

Type Of Work

BRUTOCO ENGINEERING &

CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

HIGHLAND CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

FONTANA CA 92331

SAN DIMAS CA 91773

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

IRVINE CA 92614

(909)350-3535

(909)394-4510

(818)767-8418

(562)929-1128

(714)538-5156

(949)252-0441

CHAVEZ, EFRAIM

WIDJAJA, DANIEL

WIDJAJA, DANIEL

WIDJAJA, DANIEL

SAMY, RAGY

SAYKALI, ZARIF

Resident
Engineer

(818)364-2760

(661)257-0273

(661)257-0273

(661)257-0273

(626)572-6700

(310)345-6274

 $1,879,007

 $440,597

 $10,352,960

 $89,782,404

 $236,470

 $2,231,910

Bid + CCOs

 $0

 $452,954

 $10,249,413

 $74,901,547

 $239,133

 $1,192,322

Comp To  date

 $0

 $0

 $0

 $7,256,745

 $2,170

 $244,029

This Month

10/15/13

12/11/12

08/28/09

01/12/12

10/31/12

12/21/12

Awarded

11/01/13

01/10/13

09/15/09

02/17/12

01/03/13

01/11/13

Approved

09/16/13

05/14/14

08/25/14

07/10/14

03/30/14

Est Comp

 0%

 90%

 98%

 63%

 53%

 38%

%Time

 0%

 98%

 98%

 83%

 96%

 53%

% Work 

 

 

 

 

 

 

Message

07-278804

07-285004

07-1X6504

07-252804

07-3X3004

07-267504

Contract 

  

IMG- 005-(073)

ACIM-4134-(004)E

ACIM-0053-(047)E

ACIM-17D3-(004)E

HSIM-X037-(161)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 310189

559 W COVINA BLVD

P O BOX 1489

12200 BLOOMFIELD AVENUE

133 N PIXLEY STREET

1792 KAISER AVENUE

13171 TELFAIR AVE.

25061 W. AVENUE

STANFORD #70

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

902 SAN GABRIEL BLVD

12975 CULVER BLVD.

SYLMAR, CA 91342

VALENCIA, CA 91355

VALENCIA CA 91355

VALENCIA, CA 91355

ROSEMEAD, CA 91770

CULVER CITY, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

Fed Aid

HM3

HA28

HM3

HM3

HB4N

HB5

Pgm Code

IN LA COUNTY IN LA ON ROUTE 10 FROM

HOOVER ST UNDERCROSSING TO LA RIVER

BRIDGE AND OVERHEAD AND ON ROUTE 60

FROM LA RIVER BRIDGE A

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LOS ANGELES COUNTY IN ALHAMBRA AT

ALMANSOR AVENUE OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10 FROM RIO HONDO

BUSWAY TO SAN ANTONIO AVENUE

UNDERCROSSING AND ON ROUTE 164 

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

Description 

JOINT SEAL REPLACEMENT

CONST MAINTENANCE VEHICLE PULLOUTS

CLEAN AND PAINT BRIDGE GIRDERS

TREAT BRIDGE DECK, REPLACE SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

Type Of Work

HIGHLAND CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

MURPHY INDUSTRIAL COATINGS,INC

J MCLOUGHLIN ENGINEERING CO

INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

Contractor

ORANGE CA 92868

WOODLAND HILLS CA 91364

SIGNAL HILL, CA 90755

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

(714)538-5156

(818)206-9990

(562)427-7720

(909)944-1037

(..)-

 

PATEL, PRAVIN

AZIMA, HASSAN

PUNJABI, RAJ

PUNJABI, RAJ

BOTROS, SHERIF

BOTROS, SHERIF

Resident
Engineer

(626)572-6700

(626)572-6732

(626)339-1604

(626)339-1601

(626)337-8252

(310)924-5666

 $1,746,830

 $1,086,629

 $805,916

 $629,561

 $50,473,453

 $83,957,628

Bid + CCOs

 $242,785

 $1,073,767

 $800,782

 $518,327

 $22,337,178

 $76,638,477

Comp To  date

 $124,808

 $1,500

 $34,190

 $0

 $1,344,001

 $865,522

This Month

05/07/13

03/21/12

01/10/11

04/24/12

02/29/12

04/30/09

Awarded

06/04/13

05/09/12

02/08/11

05/16/12

04/20/12

05/18/09

Approved

07/25/14

06/01/14

12/17/13

09/12/13

08/01/15

09/01/14

Est Comp

 36%

 0%

 83%

 70%

 42%

 100%

%Time

 14%

 0%

 99%

 19%

 44%

 91%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-1W2504

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

Contract 

  

  

  

  

NHI-X037-(154)N

HP21-6207-(048)C

  

  

  

  

--()

N620-7 04-()

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

  

SWPPP

133 N PIXLEY STREET

20058 VENTURA BOULEVARD #318

2704 GUNDRY AVE

10641 FULTON CA

P.O. BOX 620

1201 BALDWIN PARK BLVD.

902 S. SAN GABRIEL

BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO, STE

112

1041 W BADILLO STE

112

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

ROSEMEAD, CA 91770

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-42.8/42.8

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

Fed Aid

HA23

HM3

HA22

HA22

HA21

HA23

Pgm Code

IN LOS ANGELES COUNTY IN POMONA AND

SAN DIMAS AT ROUTE 10/27 SEPARTION

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PARK & RIDE LOT ADJACENTS TO WB

LA-47 HARBOR BLVD OFF-RAMP

Description 

CONST DEBRIS BARRIER SYSTEM

TREAT BRIDGE DECKS, REPL JOINT SEAL

SLAB REPLACEMENT GRINDING & HMA

PLANE & PLACE HMA & REPLACE SLABS

TREAT BRIDGE DECK, REPLACE SEALS

SLOPE DAMAGE REPAIRS

Type Of Work

O'DONNELL CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIMAS CA 91773

RANCHO CUCAMONGA CA 91730

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

TEMPE AZ 85282

IRVINE CA 92614

(909)394-4510

(909)944-1037

(818)767-8418

(818)767-8418

(602)437-1711

(949)252-0441

PUNJABI, RAJ

PUNJABI, RAJ

WIDJAJA, DANIEL

WIDJAJA, DANIEL

NJOYA, DAVID

AZIZ, FUAD

Resident
Engineer

(626)339-1601

(626)339-1601

(661)257-0273

(661)257-0273

(310)609-0264

(562)860-3085

 $92,495

 $2,571,678

 $30,393,580

 $9,310,510

 $1,128,118

 $302,476

Bid + CCOs

 $90,545

 $1,290,725

 $29,555,886

 $8,484,361

 $879,834

 $29,635

Comp To  date

 $200

 $212,780

 $22,151

 $251,049

 $29,170

 $27,680

This Month

09/19/12

06/05/13

01/19/12

02/10/12

12/12/12

05/15/13

Awarded

11/06/12

06/27/13

02/14/12

03/06/12

01/10/13

06/05/13

Approved

11/25/13

12/05/13

12/31/13

12/31/13

12/19/13

12/31/13

Est Comp

 91%

 91%

 100%

 100%

 85%

 28%

%Time

 98%

 50%

 96%

 99%

 77%

 10%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-3X3204

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

Contract 

ACIM-17D2-(004)E

  

NH-P014-(069)E

NHP0-1406-(8E )

ACBR-X037-(157)E

NH-47C0-(004)

--()

  

--()

--()

P-    -( )

--()

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

  

559 W COVINA BLVD

10641 FULTON COURT

P O BOX 1489

P O BOX 1489

1310 W 23RD STREET

1792 KAISER AVENUE

1041 W. BADILLO,

SUITE 112

1041 W. BADILLO SUITE

112

25061 W. AVE.

STANFORD, #70

25061 W. AVE.

STANFORD, #70

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE.

SUITE 101

COVINA, CA 91722

COVINA, CA 91722

VALENCIA, CA 91355

VALENCIA, CA 91355

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.9/2

07-LA-47-2.3/0

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-60-11.6/23.6

07-LA-90-1.0/3.5

Fed Aid

HM3

HB1

HA21

HM3

HA22

HWM

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY AT VARIOUS LO

CATIONS

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

IN LOS ANGELES COUNTY AT BALLONA

CREEK

Description 

RELOCATE PLATFORM SYSTEM

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS

REPLACE STEEL BRIDGE WITH CIP

METH DECK,JOINT SEAL,SPALL REPAIR,

REPLACE PCC SLAB, GRIND PAVEMENT

CONSTRUCT STORM WATER TREATMENT BMP

Type Of Work

SAFWAY SEERVICES LP

TRAFFIC DEVELOPMENT SERVICES

M C M CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

FLATIRON WEST INC

POWELL CONSTRUCTORS INC

Contractor

GARDENA CA   90248

MOORPARK CA 93021

WILMIMGTON, CA  90744

IRVINE  CA 92614

SAN MARCOS CA 92078

FONTANA CA 92335

 

(805)523-1914

(562)432-4343

(949)252-0441

(760)916-9100

(909)356-8880

AKBARIAN, MASSOD

GALLARDO, SAM

SUI, HAMMER

PUNJABI, RAJ

DOUGHLY JOE

RAM, MAHINDA

Resident
Engineer

(562)860-3085

(310)609-0264

(562)216-5940

(626)339-1601

(909)594-2350

(310)920-7449

 $2,320,196

 $654,465

 $187,787,109

 $1,018,381

 $70,764,690

 $1,763,093

Bid + CCOs

 $1,965,414

 $629,494

 $59,515,623

 $947,622

 $39,356,068

 $1,292,778

Comp To  date

 $19,221

 $0

 $3,548,899

 $0

 $2,893,244

 $361,432

This Month

06/16/10

01/30/13

06/30/11

03/26/12

12/22/11

12/12/12

Awarded

07/13/10

02/20/13

07/13/11

04/13/12

01/18/12

01/10/13

Approved

02/28/15

10/24/13

03/09/17

09/30/13

07/30/14

11/30/14

Est Comp

 25%

 100%

 32%

 96%

 67%

 50%

%Time

 85%

 100%

 32%

 92%

 56%

 73%

% Work 

 

COMPLETED

 

 

 

 

Message

07-4Y5004

07-274304

07-138204

07-4Y8304

07-286904

07-259104

Contract 

  

ACHS-X037-(160)E

NHBR-P047-(010)N

  

ACNH-P060-(140)E

STP-P090-(014)

  

PGX0-37 1-(0E)

--()

  

--()

--()

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

601 WEST 140TH STREET

207 W LOS ANGELES AVE #252

460 N. HENRY FORD AVENUE

1792 KAISER AVENUE

1770 LA COSTA MEADOWS DRIVE

8555 BANANA AVENUE

18730 S WILMINGTON

AVE STE 103

450 N. HENRY FORD

AVENUE

1041 W. BADILLO SUITE

112

721 BREA CANYON ROAD

STE A

12975 W. CULVER BLVD.

RANCHO DOMINGUEZ CA

90220

WILMIMGTON, CA 90744

COVINA, CA 91722

WALNUT, CA 91789

LOS ANGELES, CA 90066

Accepted

10/29/13

Location
Storm Water
Plan
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07District

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-.5/0

07-LA-105-14.1/14.6

07-LA-107-2.1/3.7

Fed Aid

HA23

HA21

HB4C

HB1

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN TORRANCE

FROM FASHION WAY TO EL NIDO UNDERPASS

Description 

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

WIDEN OFF RAMPS

PLACE HIGH FRICTION SURFACE TREATM

MODIFY PUMPING STATION

COLD PLANE AC PAVEMENT AND OVERLAY

Type Of Work

AUTOBAHN CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA  927111238

IRVINE CA 92614

LAKE FOREST, CA 92630

IRVINE CA 92614

CORONA CA 92883

CORONA CA 928782229

(714)769-7025

(949)252-0441

(949)470-0500

(949)252-0441

(951)674-7352

(951)736-7600

SAAD, HUSSEIN

AZIMA, HASSAN

TRUJILLO, GILBERT

NJOYA, DAVID

ARIAS, JUAN

WANG, MIKE

Resident
Engineer

(562)860-3085

(626)572-6732

(310)821-1847

 

(562)401-3333

(562)401-3333

 $1,213,340

 $2,623,136

 $5,093,748

 $848,313

 $803,238

 $971,630

Bid + CCOs

 $1,234,061

 $0

 $5,066,558

 $0

 $35,250

 $51,872

Comp To  date

 $1,200

 $0

 $23,625

 $0

 $0

 $51,872

This Month

05/02/12

10/01/13

01/13/11

11/05/13

06/06/12

04/17/13

Awarded

06/12/12

10/22/13

02/10/11

11/22/13

07/03/12

05/16/13

Approved

07/31/14

01/30/14

05/08/14

03/28/14

Est Comp

 61%

 0%

 94%

 0%

 72%

 12%

%Time

 97%

 0%

 99%

 0%

 4%

 5%

% Work 

 

 

 

 

 

 

Message

07-2X9204

07-265904

07-199634

07-4T5704

07-4S8404

07-1W5504

Contract 

ACST-47B2-(004)E

ACNH-P101-(227)E

NH-Q101-(185)E

HSNH-1053-(003)E

  

  

  47-B2 0-(4E)

--()

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

  

WPCP

  

P O BOX 11238

1792 KAISER AVENUE

6 ORCHARD, STE 150

1792 KAISER AVENUE

26320 LESTER CIRCLE

P O BOX 2229

17912 CRUSADER AVE.,

SUITE 101

3212 ROSEMEAD

BOULEVARD, #100

12975 W. CULVER BLVD

11229 SOUTH WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

CERRITOS, CA 90703

EL MONTE, CA 91731

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-1.1/8.8

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-23.5/23.9

07-LA-110-30.5/31.9

Fed Aid

HA23

HM3

HB4N

HM3

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY FROM MCARTHUR

AVENUE OVERCROOSING TO LA-110/405

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY ROUTE 2, 5, 110

AT VARIOUS LOCATIONS

Description 

REPAIR SLOPE EROSIONS

TREAT BRIDGE DECK, REPL JOINT SEALS

CONSTRUCT AUXILIARY LANES

METH DECK,SPALL REPAIR,JOINT SEAL,A

INSTALL IRRIGATION AND PLANTS

COLD PLANE EXISTING PAVEMENT & RHMA

Type Of Work

O'DONNELL CONSTRUCTION INC

WESTERN STRUCTURES

FLATIRON WEST, INC.

J MCLOUGHLIN ENGINEERING CO

INC

YAKAR

ALL AMERICAN ASPHALT

Contractor

SAN DIMAS CA 91773

RIVERSIDE, CA 92503

BUENA PARK, CA 90621

RANCHO CUCAMONGA CA 91730

SAN DIMAS CA 91773

CORONA, CA 928782229

(909)394-4510

(951)352-4300

 

(909)944-1037

(909)599-1612

(951)736-7600

GALLARDO, SAMUEL

GALLARDO, SAM

SAMY, RAGY

CHOU, MICHAEL

SIM

WANG, SIMON YEH-FU

Resident
Engineer

(310)609-0264

(310)609-0264

(626)572-6700

(626)339-1601

 

(626)572-6700

 $283,516

 $2,220,276

 $22,989,880

 $3,118,668

 $1,348,291

 $830,543

Bid + CCOs

 $290,321

 $2,063

 $22,761,978

 $287,108

 $0

 $774,081

Comp To  date

 $4,575

 $0

 $79,177

 $259,108

 $0

 $37,852

This Month

11/30/12

06/10/13

11/12/09

05/22/13

10/29/13

04/23/13

Awarded

12/27/12

07/08/13

12/07/09

06/13/13

11/15/13

05/16/13

Approved

01/31/14

03/31/14

12/11/14

02/25/14

01/02/14

Est Comp

 82%

 27%

 83%

 61%

 0%

 70%

%Time

 98%

 0%

 98%

 9%

 0%

 93%

% Work 

 

 

 

 

 

 

Message

07-2X9404

07-1W2904

07-2411U4

07-1W3404

07-2759U4

07-1W6004

Contract 

IM-47B6-(004)

  

ACHN-P110-(017)E

  

NHP-X037-(164)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

  

559 W COVINA BLVD

6005 TYLER ST

6185 AUTO CENTER DR

10641 FULTON COURT

113 E ARROW HIGHWAY

P O BOX 2229

18730 S WILMINGTON

AVE

18730 S WILMINGTON

AVE STE 103

902 SAN GABRIEL BLVD.

1041 W. BADILLO SUITE

112

902 SAN GABRIEL BLVD

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

ROSEMEAD, CA 91770

COVINA, CA 91722

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/10

07-LA-134-/11.4

07-LA-138-48.9/51.8

Fed Aid

HM4

HA42

HB1

HA21

HM3

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LOS ANGELES COUNTY IN VARIOUS

CITIES BETWEEN ROUTE 170 AND ROUTE

210

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN PALMDALE FROM AVE R

RT TO 60TH STREET E

Description 

REPLACE LIGHTWEIGHT OH SIGN

EROSION CONTROL

INSTALL MBGR

BRIDGE RAIL REPLACEMENT

TREAT BRIDGE DECK AND JOINT SEALS

RHMA OVERLAY

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

PETERSON-CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

POWELL CONSTRUCTORS INC

J MCLOUGHLIN ENGINEERING CO

INC

CA RASMUSSEN INC

Contractor

IRVINE CA 92614

CLOVIS CA 93619

IRVINE CA 92614

FONTANA CA 92335

RANCHO CUCAMONGA CA 91730

VALENCIA CA 91355

(949)252-0441

(559)322-2041

(949)252-0441

(909)356-8880

(909)944-1037

(661)367-9040

SAMY, RAGY

CHAVEZ, EFRAIM

AZIMA, HASSAN

IZADPANAH, MOE

RESLER, CAESAR

HARTANTO, HIN

Resident
Engineer

(626)572-6700

(818)364-2760

(626)572-6732

(626)572-6732

(818)637-2506

(661)726-0148

 $608,813

 $1,610,222

 $3,371,665

 $2,336,211

 $2,589,871

 $674,020

Bid + CCOs

 $613,538

 $957,559

 $395,024

 $1,617,358

 $3,396,691

 $670,460

Comp To  date

 $0

 $146,645

 $186,963

 $0

 $69,162

 $664,810

This Month

06/06/12

12/12/12

03/04/13

09/13/12

05/17/12

05/24/13

Awarded

06/27/12

01/11/13

03/20/13

10/17/12

06/12/12

06/13/13

Approved

10/15/13

12/19/13

05/15/14

02/15/14

11/30/13

12/31/13

Est Comp

 100%

 100%

 45%

 77%

 100%

 63%

%Time

 99%

 62%

 12%

 69%

 98%

 99%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

07-4Y4604

07-2770U4

07-266104

07-273404

07-4Y7904

07-1W5704

Contract 

  

NH-P118-(063)

HSNH-P134-(036)E

ACNH-X037-(158)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

  

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

1792 KAISER AVENUE

8555 BANANA AVENUE

10641 FULTON CT

28548 LIVINGSTON AVENUE

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

3212 ROSEMEAD BLVD.,

SUITE 100

3212 ROSEMEAD BLVD.,

SUITE 100

2090 FERN LANE

45120 13TH STREET

WEST

ROSEMEAD, CA 91770

SYLMAR, CA 91342

EL MONTE, CA 91731

EL MONTE CA 91731

GLENDALE, CA 91208

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-187-3.5/5.7

07-LA-210-.8/4.9

07-LA-210-5.7/5.7

07-LA-210-9.0/48.1

Fed Aid

HE13

HA42

HM1

HA42

HB1

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN MAR VISTA

AND LOS ANGELES FROM LINCOLN  BLVD TO

SAWTELL BLVD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LOS ANGELES COUNTY FROM POSTMILE

R9.0 TO R48.1

Description 

WIDEN ROAD FROM 2 TO 4 LANES

PLANTING, INSTALL IRRIGATION, SLOPE

CPOL, RHMA, DIGOUTS 124 PROGRAM

EROSION CONTROL

INSTALL CONCRETE BARRIER RAILING

METH DECK,JOINT SEALS SPALL REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

Y A K A R

AUTOBAHN CONSTRUCTION INC

STL LANDSCAPE INC

O'DONNELL CONSTRUCTION INC

J FRANCIS COMPANY

Contractor

WATSONVILLE CA 950775085

SAN DIMAS CA 91733

ORANGE CA 92867

LOS ANGELES CA 90001

SAN DIMAS CA 91773

RIVERSIDE CA 92504

(831)724-1011

(909)599-1612

(714)769-7025

(323)581-8200

(909)394-4510

(951)776-9100

HARTANTO, HIN

IZADPANAH, MOE

RAM, MAHINDA

CHOU, MICHAEL

MOHSENZADEH, ALI

SHALVIRI, ALI

Resident
Engineer

(818)262-7120

(626)572-6732

(310)821-1847

(626)339-1601

(818)364-2760

(818)637-2506

 $10,747,960

 $1,799,153

 $1,356,940

 $1,680,000

 $382,315

 $1,184,099

Bid + CCOs

 $10,863,517

 $551,016

 $1,240,709

 $0

 $375,639

 $1,115,878

Comp To  date

 $0

 $150,021

 $0

 $0

 $0

 $85,444

This Month

12/15/11

12/11/12

06/03/13

09/23/13

04/05/12

12/04/12

Awarded

01/05/12

01/10/13

06/27/13

10/15/13

04/25/12

02/06/13

Approved

01/28/14

03/01/17

10/21/13

08/07/17

09/06/13

11/30/13

Est Comp

 30%

 69%

 100%

 0%

 90%

 100%

%Time

 99%

 30%

 100%

 0%

 98%

 92%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

07-127274

07-2769U4

07-1W4904

07-2768U4

07-4T3704

07-1W0504

Contract 

ACNH-P138-(046)E

NH-P170-(004)

STP-P187-(003)E

NHPI-2101-(815)E

ACIM-2101-(811)E

  

--()

--()

--()

--()

  21-01 8-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

  

  

WPCP

WPCP

P O BOX 50085

113 E ARROW HIGHWAY

933 N BATAVIA ST

8122 COMPTON AVENUE

559 W COVINA BLVD

16197 KRAMERIA AVE

45120 13TH ST W

3212 ROSEMEAD

BOULEVARD, #100

12975 WEST CULVER

BLVD

1041 W. BADILLO SUITE

112

13171 TELFAIR AVE.

101 & 102

P.O. BOX 9819

LANCASTER, CA 93534

EL MONTE, CA 91731

LOS ANGELES, CA 90066

COVINA, CA 91722

SYLMAR, CA 91342

GLENDALE, CA 91226

Accepted

10/31/13

Location
Storm Water
Plan
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07District

07-LA-210-9.7/16.1

07-LA-210-14.2/22.6

07-LA-210-15.0/36

07-LA-210-17.8/0

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

Fed Aid

HA22

HM1

HA42

HA23

HB1

HA28

Pgm Code

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PICKENS

CANYON FLUME OVERCROSSING

IN PASADENA AT WESTBOUND MOUNTAIN

STREET OFFRAMP. INSTALL TRAFFIC

SIGNAL AND CONSTRUCT ADA CURB RAMPS.

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

Description 

ROADWAY REHABILITATION

PLACE RHMA

SAND FILTERS & INFILTRATION DEVICES

REPLACE FLUME PROTECTIVE LINER

INSTALL TRAFFIC SIGNAL,ADA RAMPS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

Type Of Work

SECURITY PAVING COMPANY INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

TRAFFIC DEVELOPMENT SERVICES

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SYLMAR CA 91342

VALENCIA CA 91355

FONTANA CA 92335

FONTANA CA 92335

MOORPARK CA 93021

IRVINE CA 92614

(818)362-9200

(661)367-9040

(909)356-8880

(909)356-8880

(805)523-1914

(949)252-0441

KAROUT, REDA

RESLER, CAESAR

KAROUT, REDA

RESLER, CAESAR

YUE, WARREN

AZIMA, HASSAN

Resident
Engineer

(626)339-1601

(818)637-2506

(626)339-1601

(818)637-2509

(626)339-1601

(626)572-6732

 $40,356,011

 $2,034,582

 $8,756,304

 $480,414

 $265,792

 $578,594

Bid + CCOs

 $0

 $2,121,410

 $4,882,947

 $518,391

 $0

 $545,403

Comp To  date

 $0

 $10,011

 $796,374

 $23,980

 $0

 $0

This Month

10/18/13

06/26/12

11/14/12

09/17/12

07/18/13

03/27/12

Awarded

11/06/13

07/20/12

12/20/12

10/17/12

08/13/13

04/13/12

Approved

07/17/15

11/30/13

07/07/15

11/30/13

11/18/13

04/22/13

Est Comp

 0%

 100%

 32%

 100%

 0%

 100%

%Time

 0%

 99%

 56%

 100%

 0%

 100%

% Work 

 

OVER RUN

 

OVER RUN

SUSPENDED

 

Message

07-288014

07-4Y0104

07-258934

07-2X8404

07-4T5804

07-267004

Contract 

NHPI-2101-(816)E

  

ACIM- 210-(812)

ACST-47B3-(004)E

NHPI-G210-(814)E

  

--()

  

--()

-    -( )

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

8555 BANANA AVE

207 W LOS ANGELES AVE

1792 KAISER AVENUE

1041 W. BADILLO,

SUITE 112

2090 FERN LANE

1041 W. BADILLO SUITE

112

2090 FERN LANE

1041 W BADILLO

STREET, STE 112

3212 ROSEMEAD BLVD.,

SUITE 100

COVINA, CA 91722

GLENDALE, CA 91208

COVINA, CA 91722

GLENDALE, CA 92108

COVINA, CA 91722

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-49.1/52.1

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

Fed Aid

HA25

HM3

HA21

HB71

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE

UNDERCROSSING TO BASELINE ROAD

OVERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

ON RTE 405 FR LOS CERRITOS CHANNEL UC

TO RTE 405/710 SEP & ON RTE 710 FROM

PICO AVE ON-RAMP OV

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES, LA-405 AT ATLANTIC

AVENUE, LONGBEACH BLVD, WARDLOW RD

IN LOS ANGELES COUNTY IN HAWTHORNE,

LAWNDALE, REDONDO BEACH AND TORRANCE

FROM 0.1 MILE NORTH OF  YUKON AVENUE

UNDERCROSSING TO 120

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

Description 

PLACE HIGHWAY PLANTING

JOINT REPL,SPALL REPAIR & METH DECK

BRIDGE REHAB

CONSTRUCT SIDEWALK,CURB &CURB RAMPS

REPLACE AND GRING PAVEMENT

WARM MIX ASPHALT OVERLAY

Type Of Work

STL LANDSCAPE AVE

O'DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS INC

DREAMBUILDER

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

Contractor

LOS ANGELES CA 90001

SAN DIMAS CA 91773

FONTANA CA 92335

PLACENTIA CA 92870

CORONA, CA 92878-2229

CORONA CA 928782229

(323)581-8200

(909)394-4510

(909)356-8880

(714)646-3697

(951)736-7600

(951)736-7600

PUNJABI, RAJ

GALLARDO, SAM

AKBARIAN MASSOD

GALLARDO, SAM

NJOYA, DAVID

ABUMUHOR, ISSAM

Resident
Engineer

(626)339-1601

(310)609-0264

(562)860-3085

(310)609-0264

(310)609-0264

(562)345-2905

 $290,292

 $1,164,009

 $2,470,000

 $223,086

 $4,527,130

 $918,189

Bid + CCOs

 $286,726

 $228,295

 $0

 $0

 $4,329,083

 $856,258

Comp To  date

 $0

 $214,995

 $0

 $0

 $0

 $0

This Month

03/26/12

06/10/13

10/02/13

10/15/13

05/09/11

06/12/12

Awarded

05/09/12

07/08/13

10/22/13

10/25/13

06/01/11

07/03/12

Approved

09/19/13

03/31/14

10/15/13

09/30/13

Est Comp

 0%

 53%

 0%

 0%

 100%

 34%

%Time

 0%

 20%

 0%

 0%

 100%

 92%

% Work 

PLANT EST

SATIS

 

 

 

COMPLETED

 

Message

07-4T4604

07-1W3104

07-278304

07-1W3204

07-4Y5304

07-3Y9404

Contract 

ACST-P210-(013)E

  

NHPI-4053-(034)E

  

  

  

  P2-10 0-(3E)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

WPCP

WPCP

8122 COMPTON AVE

559 W COVINA BLVD

8555 BANANA AVE

1324 E LAWSON LANE

PO BOX 2229

P O BOX 2229

1041 W BADILLO STE

112

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE, #103

13230 FIRESTONE BLVD

COVINA, CA 91722

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

Accepted

10/21/13

Location
Storm Water
Plan
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07District

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

Fed Aid

HB4N

HA22

HM3

HB1

HM3

HA25

Pgm Code

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

IN LOS ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

Description 

WIDEN RC SLAB

REHABILITATE PAVEMENT

TREAT BRIDGE DECK W METHACRYLATE

INST MBGR AND WIDEN SHOULDER

TREAT BRIDGE DECK & REPLACE JOINT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ORTIZ ENTERPRISES INCORPORATED

MYERS AND SONS CONSTRUCTION LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MODERN ALLOYS INC

VELARDE CONCRETE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

Contractor

IRVINE CA 92618

SACRAMENTO CA 95833

IRVINE, CA 92614

STANTON CA 90680

SAN FERNANDO CA 91340

CLOVIS CA 93619

(949)753-1414

(916)649-4504

(949)252-0441

(714)893-0551

(818)898-2300

(559)322-2041

TRUJILLO, GILBERT

EID, EMILE

SAAD, HUSSEIN

WANG, SIMON YEH-FU

WANG, MIKE

FAYAD, HASSAN

Resident
Engineer

(310)345-6270

(818)768-1939

(562)860-3085

(626)572-6700

(562)401-3333

(562)860-3085

 $19,007,117

 $28,478,486

 $1,579,425

 $1,446,451

 $1,724,295

 $449,017

Bid + CCOs

 $17,795,227

 $335,635

 $1,895

 $1,367,830

 $1,613,596

 $411,727

Comp To  date

 $189,580

 $283,385

 $0

 $14,722

 $0

 $1,392

This Month

05/31/11

06/28/13

05/30/13

07/05/12

03/28/12

08/05/11

Awarded

06/09/11

07/30/13

06/27/13

07/30/12

04/13/12

08/18/11

Approved

09/30/14

08/28/15

07/31/14

12/13/13

10/04/13

09/17/14

Est Comp

 82%

 8%

 48%

 100%

 99%

 0%

%Time

 94%

 1%

 0%

 90%

 92%

 0%

% Work 

 

 

 

OVER RUN

COMPLETED

PLANT EST

SATIS

Message

07-241304

07-252004

07-1W4004

07-250504

07-4Y9004

07-4T3204

Contract 

IM4-0530-(20E)

ACIM-4053-(005)E

  

ACIM-G605-(296)2

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

6 CUSHING WAY SUITE 200

2554 MILLCREEK DR

1792 KAISER AVENUE

11172 WESTERN AVENUE

523 S BRAND BLVD SUITE 201

8406 N ARMSTRONG AVENUE

12975 W. CULVER BLVD.

9225 CRANFORD AVE

17912 CRUSADER AVE

SUITE 101

902 SAN GABRIEL BLVD.

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

STE 101

LOS ANGELES, CA 90066

PACOIMA, CA 91331

CERRITOS, CA 90703

ROSEMEAD, CA 91770

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

11/13/13

Location
Storm Water
Plan
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07District

07-LA-605-3.4/25.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

Fed Aid

HM3

HA23

HA25

HA42

HA22

HB311

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 195TH STREET

OVERCROSSING TO ROUTE 605/210

SEPARATION

IN LA COUNTY IN LONG BEACH FROM HAR

BOR SCENIC DRIVE OVERHEAD TO ROUTE

91/710 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

Description 

TREAT BRIDGE DECKS AND REPLACE SLAB

CONSTRUCT ROCK BLANKET,INLETS,PLANT

HIGHWAY PLANTING, HARDSCAPE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

CONSTRUCT SOUND WALL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC

S T L LANDSCAPE INC

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

WESTERN STRUCTURES

Contractor

IRVINE CA 92614

ORANGE CA 92868

LOS ANGELES CA 90001

FONTANA CA 92335

IRVINE CA 92618

RIVERSIDE, CA 92503

(949)252-0441

(714)538-5156

(323)581-8200

(909)356-8880

(949)333-1500

(951)362-4300

ARIAS, JUAN

FAYAD, HASSAN

ARIAS, JUAN

GALLARDO, SAM

JAHROMI, REZA

GALLARDO, SAM

Resident
Engineer

(562)572-6016

(562)860-3085

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

 $2,181,530

 $522,155

 $548,700

 $2,991,605

 $105,512,640

 $2,575,826

Bid + CCOs

 $2,120,427

 $437,496

 $517,678

 $0

 $33,288,102

 $2,501,106

Comp To  date

 $45,526

 $1,162

 $4,320

 $0

 $1,746,913

 $2,456

This Month

12/06/11

02/12/13

06/20/12

11/08/13

04/04/12

02/15/11

Awarded

12/21/11

03/12/13

07/16/12

11/22/13

04/30/12

03/01/11

Approved

02/13/14

03/11/15

04/04/14

11/24/14

06/22/16

12/31/13

Est Comp

 89%

 34%

 0%

 0%

 31%

 100%

%Time

 95%

 90%

 0%

 0%

 31%

 95%

% Work 

 

 

PLANT EST

SATIS

 

 

SUSPENDED

Message

07-4Y1804

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

Contract 

IT60-5295-(5E )

NH-47B7-(004)

  

NHPI-710 -(817)E

ACNH-7101-(809)N

NH-7101-(801)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

SWPPP

1792 KAISER AVENUE

133 N PIXLEY STREET

8122 COMPTON AVE

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

6005 TYLER ST

11229 S. WOODRUFF AVE

17912 CRUSADER AVE

SUITE #101

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

18730 S WILMINGTON

AVE, #103

DOWNEY, CA 90241

CERRITOS CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-10.2/15.9

07-VEN-1-22.4/26.7

07-VEN-23-3.5/T11.6

Fed Aid

HA25

SHOPP

20.20

HM3

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN VENTURA COUNTY ROUTE 1 PM 2.6 TO

10.2 TO REPAIR FIRE DAMAGE AND

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR'S EME

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR VENTURA FROM

1.0 MILE NORTH OF VENTURA OVERHEAD TO

4.8 MILE SOUTH OF SEACLIFF OVERHEAD

AND SEPARATION

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD TO 0.2 MILE NORTH OF LOS

ANGELES AVENUE UNDERCROSSIN

Description 

ROADSIDE RESTORATION

HIGHWAY PLANTING IRRIGATION REPAIRS

REPAIR FIRE DAMAGE

TREAT DECK,JOINT SEAL,SPALL REPAIR

STRUCTURE (SEAWALL) RESTORATION

PCC PROFILE GRINDING

Type Of Work

BELAIRE-WEST LANDSCAPE, INC.

CLEAN CUT LANDSCAPE

UNION ENGINEERING COMPANY, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

Contractor

BUENA PARK CA 90622

CLOVIS, CA 93619

VENTURA, CA 93002

IRVINE CA 92614

WATSONVILLE CA 95077-5085

CORONA CA 928782229

 

 

 

(949)252-0114

(805)450-1085

(951)736-7600

IZADPANAH, MOE

IZADPANAH, MOE

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(626)572-6732

(626)572-6732

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $934,726

 $334,613

 $2,485,000

 $820,387

 $12,372,457

 $3,455,416

Bid + CCOs

 $726,578

 $269,291

 $1,490,568

 $833,515

 $7,742,741

 $1,103,697

Comp To  date

 $0

 $3,379

 $144,674

 $0

 $2,066,955

 $1,096,512

This Month

07/09/09

08/31/11

05/04/13

02/28/13

03/27/13

06/05/13

Awarded

08/06/09

09/09/11

06/19/13

03/19/13

04/18/13

06/27/13

Approved

06/24/13

04/15/15

07/15/14

10/31/13

06/14/14

04/30/14

Est Comp

 100%

 0%

 44%

 98%

 43%

 49%

%Time

 92%

 0%

 60%

 97%

 63%

 30%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-179704

07-1797A4

07-4X0604

07-1W3804

07-228204

07-4Y0404

Contract 

  

  

  

  

STP-P001-(574)

NH-P023-(034)E

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

  

PO BOX 6270

8406 N. ARMSTRONG

P.O. BOX 1000

1792 KAISER AVENUE

P O BOX 50085

P O BOX 2229

3212 ROSEMEAD BLVD,

STE 100

3212 ROSEMEAD BLVD,

SUITE 100

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

EL MONTE CA 91731

EL MONTE, CA 91731

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-9.1/9.1

07-VEN-101-39.8/43.6

Fed Aid

HM2

HM1

20.20.201

.13

HM3

HA42

HB5

Pgm Code

IN VENTURA COUNTY IN THOUSAND OAKS

AND OXNARD ON ROUTE 23 AT AVENIDA DE

LOS ARBOLES UC AND ROUTE 34 FROM 0.1

MILE WEST OF RICE AV 

IN VENTURA COUNTY, IN AND NEAR

FILLMORE, FROM GRIMES CANYON ROAD TO

TELEGRAPH ROAD

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS/

CAMARILLO BETWEEN WENDY DRIVE AND

PLEASANT VALLEY ROAD

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

Description 

REPAIR & REPLACE CULVERTS

COLD INPLACE RECYCLING - CIR

REPAIR STORM DAMAGED HWY-SUPT SLOPE

TREAT BRIDGE DECKS, REPLACE SLABS

UPGRADE WEIGH STATION

WIDEN RDWY W/JPCP OVER

Type Of Work

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION

INC  GUD VELARDE

SANTA MARGARITA CONSTRUCTION

CORP

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE, CA 92867

SANTA BARBARA CA 93160

SANTA PAULA, CA  93060

SAN FERNANDO CA 91340

TEMPLETON CA 93465

WATSONVILLE CA 950775085

(714)769-7025

(805)964-9951

(805)933-9364

(818)898-2300

(805)237-1186

(831)724-1011

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

IRA, ALFRED

CHAVEZ, EFRAIM

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)857-7070

(818)364-2760

(805)375-9247

 $822,485

 $1,356,641

 $3,235,000

 $1,434,350

 $556,052

 $54,891,841

Bid + CCOs

 $558,017

 $29,521

 $2,468,626

 $1,494,653

 $539,078

 $34,544,203

Comp To  date

 $563

 $1,027

 $0

 $267,840

 $0

 $980,704

This Month

05/07/13

06/11/13

04/08/11

06/05/13

12/19/12

01/03/12

Awarded

06/04/13

07/08/13

04/11/11

06/27/13

01/10/13

01/18/12

Approved

03/31/14

11/30/13

12/30/13

12/15/13

09/06/13

11/19/15

Est Comp

 70%

 60%

 100%

 79%

 100%

 33%

%Time

 92%

 2%

 76%

 98%

 100%

 63%

% Work 

 

SUSPENDED

OVER RUN

 

COMPLETED

 

Message

07-1W5304

07-1W0804

07-2X8304

07-1W2704

07-278904

07-260704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

933 N BATAVIA ST

P O BOX 6744

15245 TELEGRAPH ROAD

523 S BRAND BLVD SUITE 201

P O BOX 357

P O BOX 50085

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD STE102

13171 TELFAIR AVENUE

SUITE 101

1525 RANCHO CONEJO

BL,STE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

Accepted

10/21/13

Location
Storm Water
Plan



State of California Department of Transportation Page 21
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

 $46,368,655 $973,140,709 $1,907,115,767

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Fed Aid

20 20 201

13

HA23

Pgm Code

IN VENTURA COUNTY ON THE VEN-118 AT

ARROYOSIMI BRIDGE. LOCATED IN THE

CITY OF MOORPARK.

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

REMOVE 4 FAILED JOINT ASSEMBLY

SYSTEMS

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C A RASMUSSEN INC

Contractor

IRVINE, CA  92614

VALENCIA, CA 91355

(805)450-1085

(661)367-9040

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

 $980,855

 $4,051,366

Bid + CCOs

 $22,928

 $4,039,693

Comp To  date

 $22,928

 $1,760

This Month

08/12/13

12/06/10

Awarded

09/18/13

12/22/10

Approved

07/15/14

01/08/14

Est Comp

 5%

 92%

%Time

 2%

 98%

% Work 

 

 

Message

07-3X9704

07-4L5704

Contract 

  

ACST-4138-(004)E

  

  41-38 0-(4E)

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

1792 KAISER AVENUE

28548 LIVINGSTON AVE

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4T3904

07-4T5404

07-4L2214

07-4Y7404

07-4Y1504

07-4X1104

07-4Y9104

07-266904

07-3X4104

07-4Y9304

07-4T3504

07-1W2004

07-215914

07-2159C4

07-215934

07-215944

07-4T4404

07-1W3904

07-2464E4

07-246404

07-274504

07-184104

Contract

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-51.0/52

07-LA-1-34.6/35.2

07-LA-1-/28.6

07-LA-2-15.1/0

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-32.5/32.5

07-LA-2-23.4/82.3

07-LA-5-.7/.7

07-LA-5-1.0/18.4

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.0/11.5

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-1W3304

07-4X1004

07-1W3604

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-258804

07-4X0304

07-285004

07-252614

07-168004

07-252634

07-2332A4

07-278804

07-1X6504

07-252804

07-1W2504

07-279804

07-3Y7004

07-4Y8104

Contract

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-54.4/54.4

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-245404

07-117074

07-3X3204

07-267504

07-3X3004

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

07-4Y5004

07-274304

07-138204

07-4Y8304

07-286904

07-259104

07-2X9204

07-265904

07-199634

07-4S8404

07-4T5704

07-1W5504

Contract

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-42.8/42.8

07-LA-10-4.9/14.8

07-LA-10-.4/0

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-2.3/0

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-60-11.6/23.6

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-14.1/14.6

07-LA-105-.5/0

07-LA-107-2.1/3.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-2X9404

07-1W2904

07-2411U4

07-1W3404

07-1W6004

07-2759U4

07-4Y4604

07-2770U4

07-266104

07-273404

07-4Y7904

07-1W5704

07-127274

07-2769U4

07-1W4904

07-4T3704

07-4Y0104

07-4T4604

07-2768U4

07-1W0504

07-288014

07-258934

Contract

07-LA-110-1.1/8.8

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-30.5/31.9

07-LA-110-23.5/23.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/10

07-LA-134-/11.4

07-LA-138-48.9/51.8

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-187-3.5/5.7

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-49.1/52.1

07-LA-210-.8/4.9

07-LA-210-9.0/48.1

07-LA-210-9.7/16.1

07-LA-210-15.0/36

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-2X8404

07-4T5804

07-267004

07-1W3104

07-278304

07-1W3204

07-4Y5304

07-3Y9404

07-241304

07-252004

07-1W4004

07-250504

07-4Y9004

07-4T3204

07-4Y1804

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

07-1797A4

07-179704

Contract

07-LA-210-17.8/0

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4X0604

07-1W3804

07-228204

07-1W5304

07-1W0804

07-4Y0404

07-2X8304

07-1W2704

07-278904

07-260704

07-3X9704

07-4L5704

Contract

07-VEN-1-2.6/10.2

07-VEN-1-10.2/15.9

07-VEN-1-22.4/26.7

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-23-3.5/T11.6

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-9.1/9.1

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $368,023,638

 $289,220,943

 $30,682,597

 $374,849,920

 Bid + CCO

 $129,410,487

 $148,573,725

 $20,101,582

 $146,858,210

 Work Comp

-I-

-F-

-S-

-SH-



07

District

 $11,123,354

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,907,115,767  $973,140,709

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $844,338,669

 Bid + CCO

 $528,196,705

 Work Comp

District Total:

Work completed this Period:  $11,123,354
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